SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:23PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : . 97.Sen. 04-0120F4
Diary #: 146 Const Calendar Day: 384 D.ate. 27-Sep 2019 Mon'day 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 70 - 80 12PM 80-90 4PM 70-80
Precipitation 0.00" Condition Sunny.
Working Day If no, explain:
Diary: Dispute
Work description.
- See Lalit's diary for ABFs labor, equipment, and operations related to the North W2W Hinge K pipe beam =
assembly erection. See Alex Schmidt and Bob Brignano's diaries for discussions/events in the afternoon
regarding the quality for the W2W North Hinge K concrete surface and Macalloy rod prep-work. ABF
management (Zach Lauria, Scott Smith, and Bob Kick) responsible for the Hinge K erection were unaware
of the requirements for the concrete surface prior to the erection of the North W2W Hinge K pipe beam
assembly. ABF managers intended to erect this first Hinge K pipe beam assembly today. However after
they were informed that the concrete surface had to be cleaned and the Macalloy rods had to be coated
with grease this was not done. A feverish effort was made in the late afternoon to finish this work so that
the erection could commence early in the morning tomorrow. There was much debate and contention as to
the methods used to clean the surface in the late afternoon after ABF prematurely requested inspection.
The requirements are clearly explained in the Special Provisions, Standard Specifications, RFIs and in the
Hinge K initial erection plan submittal.
04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker JNM DAVID VASQUEZ 4.00 0.00 0.00 4.00 D
Ironworker FOR DAVID GARCIA 4.00 0.00 0.00 4.00 D
Diary: Dispute
Work description. 048 0-W2C-CLO.048 -
- Began to use a "thread-chaser" to clean and rethread the female couplers in the lower bikepath pedestal
blockout located on the southeast end of the W2 cap beam. After the couplers were rethreaded the
ironworkers would clean the female couplers with a hand grinder and WDA40 prior to placing the male
coupler into the female coupler in preparation for applying torque to the rebars. There were a total of 8
female couplers that needed to be rethreaded.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM DAVID DELEO 4.00 0.00 0.00 4.00 D
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 146 Date: 27-Sep-2010 Monday
Painter FOR TONY KATRONES 400 000 000 4.00 ]
Diary: Dispute
Work description. 063 W-W2C-HIK.063

. i L]
- Prepped the surface for painting the fourth and final Hinge K pipe and then applied the two coats of Zinc

paint with the spray gun. See Warren Collins diary for more details regarding the paint quality and
application.

Attachment

Wrapping on the first Hinge K pipe beam (HKPB) base plate was ABF ironworkers and laborers began to remove the Denso tape from
removed in preparation for erection. the Macalloy rods and clean the concrete surface at the North W2wW

Hinge K.

Certified Coatings in the process of painting the beveled end of the Male couplers with T-Heads for the lower bikepath pedestal blockout
fourth Hinge K pipe beam and ABF placing a protective cover on the located on the southeast end of the cap beam.
second HKPB.
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